
530 fifth Aenue. New *xk. NY 10036-5166 (212) 840-3990

. Fred C.Hart Associatesjnc.

May 15, 1987

Chief, Investigations and Compliance Branch
Emergency and Remedial Response Division
U.S. Environmental Protection Agency
26 Federal Plaza
New York, NY 10278

Attn: Nlgel Robinson, Project Officer
Asbestos Disposal Sites

Dear Mr. Robinson:

Enclosed please find two copies of the Monthly Periodic Progress
Report for the period April 1, 1987 through April 30, 1987.

Sincerely,

FRED C. HART ASSOCIATES, INC.

Frances B. Barker
Project Manager
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cc: J. Moorman
W. Tucker
L. Worden
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NATIONAL YPSUM COMPANY
ASBESTOS ISPOSAL SITES

MORRIS COUNTY, NEW JERSEY

MONTHLY PERIODIC PROGRESS REPORT

April 1. 1987-Aprll 30. 1987

Work Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index
No. CERCLA-50103 Issued to National Gypsum Company, the following
activities were conducted during the month of April 1987 on behalf of
National Gypsum by Fred C. Hart Associates, Inc. (HART).

Section I-C

Based on several phone conversations concerning the endangerment
assessment between Ray Basso (EPA), Nil 11 am Tucker (EPA) and Jim Moorman
(Cadwalader, Wickersham & Taft) In April, Mr. Moorman sent a letter, on
behalf of National Gypsum, requesting an extension for the submittal of
the Remedial Investigation Report. On April 30, Frances Barker (HART)
set up a meeting with EPA for May 4 to discuss the contents of
Mr. Moorman's letter.

Other work In April Included data reduction and Remedial
Investigation Report writing.
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